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Block 14 Continued:  

Purpose of Modification 

1. Update Section B.7.1 Incremental Funding Limitation of Government’s Obligation. 
2. Incremental Funding. 

 
Modification Summary 

 
1. Section B.7.1 Incremental Funding Limitation of Government’s Obligation is modified to indicate that 

$45,407,939.15 for Base Year CLINs 0001, 0003-0006 and $74,042,843.03 for Option Year 1 
CLINs 1001, 1003-1006 is currently allotted and available for payment by the Government.  The 
estimated period of performance covered by the allotments for the mandatory CLINs is from award 
through January 31, 2017. 

 
2. Section J, Attachment E - Incremental Funding Chart is modified as follows: 

 
Provide Incremental Funding: 

(i) CLIN 1001 (Labor Tasks 1-10) funding is increased by  from  to 
$20,141,562.62. 

      (ii) CLIN 1005 (Equipment, Materials, and ODCs) funding is increased by from  
 to $36,417,810.03. 

  (iii) CLIN 1006 (Contract Access Fee) funding is increased by  from  to 
$74,151.53. 

 
          _______________________________________________________________________________________________ 
 

Changes have also been reflected in the revised Task Order. Except as noted herein, all other terms and 
conditions of this contract shall remain in full force and effect. 

          _______________________________________________________________________________________________ 
  
 

SUMMARY OF COST IMPACT OF ABOVE CHANGES 

• The total funding obligated under this Task Order is increased by  from  to 
$119,450,782.18. 

• *Note that the incremental funding table is off by .01 due to a rounding error due to excel spreadsheet 
rounding. The total change and funded amounts in TOS are correct.   

• The total estimated cost/price of the Task Order remains unchanged and shall not exceed $744,987,802.00.  
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